ANNUAL PROCUREMENT PLAN 2019-2020 (GOODS)

Ministry/Division: Ministry of Housing and Public Works Agency: Directorate of Government Accommodation Procuring Entity Name & Code: Director

Packag e No.	Description of Procurement Package Goods	Unit	Quan tity	Procu reme nt Meth od & Type	Contra ct of Appro ving Author ity	Sour ce of Fun ds	Estd. Cost in Millio n Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DOGA/ 2018- 19/GD0 01	Procurement of Computer Accessories	Lot	3	DPM	PE	GoB	0.925	Planned Dates Planned Days								
DOGA/ 2018- 19/GD0 02	Procurement of Stamps and Seals	Lot	3	DPM	PE	GoB	0.5	Planned Dates Planned Days								
DOGA/ 2018- 19/GD0 03	Procurement of General Stationery	Lot	3	DPM	PE	GoB	0.8	Planned Dates Planned Days								
DOGA/ 2018- 19/GD0 04	Procurement of Computer and Others	Lot	3	RFQ	HOPE	GoB	0.482	Planned Dates Planned Days	Wed 12-02- 2020 0	Wed 19-02- 2020 7	Wed 19-02- 2020 0	Wed 26-02- 2020 7	Wed 04-03- 2020 7	Wed 11-03- 2020 7	28	Wed 25- 03-2020 14
DOGA/ 2018- 19/GD0 05	Procurement of Furniture	Lot	2	RFQ	НОРЕ	GoB	0.55	Planned Dates Planned Days	Wed 12-02- 2020 0	Wed 19-02- 2020 7	Wed 19-02- 2020 0	Wed 26-02- 2020 7	Wed 04-03- 2020 7	Wed 11-03- 2020 7	28	Wed 25- 03-2020 14
DOGA/ 2018- 19/GD0 06	Procurement of Furniture (Repair)	Lot	3	RFQ	НОРЕ	GoB	0.3	Planned Dates Planned Days	Wed 12-02- 2020 0	Wed 19-02- 2020 7	Wed 19-02- 2020 0	Wed 26-02- 2020 7	Wed 04-03- 2020 7	Wed 11-03- 2020 7	28	Wed 25- 03-2020 14
DOGA/ 2018- 19/GD0 07	Procurement of Clothes and Uniform	Lot	1	OTM (NCT)	НОРЕ	GoB	1	Planned Dates Planned Days	Wed 12-02- 2020 0	Wed 26-02- 2020 14	Mon 09-03- 2020 12	Mon 23-03- 2020 14	Mon 30-03- 2020 7	Mon 27-04- 2020 28	75	Wed 27- 05-2020 30
	Total															

ANNUAL PROCUREMENT PLAN 2019-2020 (SERVICES)

Ministry/Division: Ministry of Housing and Public Works Agency: Directorate of Government Accommodation

Procuring Entity Name & Code : Director

Package No.	Description of Procurement	Unit	Quanti ty	Procurement Method &	Contract of	Sou rce	Estd. Cost	Time Code for	Advertise EOI	Issue RFP	Technical Proposal	Technical Proposal	Financial Proposal	Negotiation	Approval	Signing of	Total Time to	Time for
	Package Services		,	Туре	Approving Authority	of Fun ds	in Millio n Tk.	Process			Opening	Evaluation	Opening & Evaluation			Contract	Contra ct Signat ure	Comple tion of Contra ct
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
DOGA/2018 -19/S001	Database for House Information and	Applicati on	1	RFP	НОРЕ	GoB	0.6	Planned Dates	Tue 07- 01-2020	Sun 16- 02-2020	Sun 15- 03-2020	Mon 06-04- 2020	Tue 21-04- 2020	Sun 26-04- 2020	Sun 26- 04-2020	Sun 17- 05-2020		Tue 16- 06-2020
	Automatic Allocation System							Planned Days	0	40	28	22	15	5	0	21	131	30
Total 0.6																		